GE-MOD-PROJECTS-1.0 / VERSION 1.0

Projects Assessment Framework

Organizational performance and service quality

Great Entity Institute
2778 Olaya St.
Riyadh, Saudi Arabia

Document date: 26 October 2026
Assessment and certification standards.

In this document

01 Projects

Use this document with its stated edition. Applications and enquiries: contact@greatentity.com. Certificate verification: verify@greatentity.com. Certification follows an assessment and an authorized decision.

Projects

Examine how commitments translate into controlled delivery.

Module scope

A named project or a defined project-delivery function. State the lifecycle stages, sites, and reporting period covered.

Required application across five dimensions

L: establish sponsor, approval authority, and delivery governance. P: assess schedule, cost, scope, quality, and benefit measures against approved baselines. S: trace changes, risks, and handovers. B: include sponsor, delivery partners, and intended users where available. I: verify lessons and corrective actions.

Required evidence

Approved baseline and change history; risk and issue registers; progress and quality records; acceptance or stage-gate decisions; stakeholder feedback; lessons and follow-up. A project with less than 12 months of evidence receives readiness assessment only.

Coverage and decision rule

Apply the common GEEF evidence period, record sampling, beneficiary-feedback protocol, scoring rubric, and mandatory gates. Record the module mapping in the evidence register. Unavailable required evidence must be resolved or the assessment deferred; it must not be silently omitted.

Certification wording

Use "Great Entity for Projects" only for a valid certificate that names the assessed entity, activities, locations, and GEEF version. The category name alone must not imply endorsement of activities beyond the certificate scope.